
Third Quarterly Report 
 
 
 
Report Date: February 6, 2009 
 
 
Contract Number: DTPH56-08-T-000003 
 
 
Project Title: Development of Tools to Estimate Actual Corrosion Growth Rates 

(Internal and External) of Gas Pipelines 
 
 
 
Prepared for: U.S.DOT Pipeline Hazardous Materials Safety Administration 
 
 
 
Prepared by: Southwest Research Institute® 
 6220 Culebra Road 
 San Antonio, TX, 78238 
 
 
 
Contact Information: Frank Song 
 210-522-3988 (Phone) 
 210-522-6965 (fax) 
 fengmei.song@swri.org  
 
 
 
For Quarterly Period Ending:  January 30, 2009 
 
 
 
Activities/Deliverables Completed during this Reporting Period 
 
           SCH Date     CMPL Date 
Task #1:  Literature review and model development (wet gas)   7/1/2009        on-going 
Task #2:  Literature review and model development (dry gas)    7/1/2009       on-going 
Task #4:  3rd Quarterly Status Report          1/30/2009      2/6/2009 
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1.0 PROGRESS IN THIS QUARTER 
 
1.1 Technical Status 
 
1.1.1 Model Development – Tasks #1 and #2 
 

We have reviewed some references relating to internal corrosion for dry gas pipelines. 
  
 Field data for validation of the external corrosion model to be developed in Task #3 were 
received.  
 
1.2 Business Status 
 

The detail expenditure for this quarter is shown below: 
 

 Budgeted from DOT Spent                  Cost share planned Spent 
 Task #1  $ 19,000 $ 0 35,000  0 
 Task #2 $ 19,000 $    1,500                30,000   0 
 Task #4 $ 2,500 $    1,500 
 
1.3 Payable Milestone 
 

Tasks #1-2 are still in progress. 
 
1.4 Public Page 
 
 The modeling framework is understood and much is in place. Progress needs to be made 
to complete the model development and make computations. 
 
2.0 Results and Conclusions 

 
Field data for validating external corrosion model to be developed in Task 3 was 

received. Overall, the progress in this quarter is limited. Several final reports were due and those 
had to be completed. With completion of those projects, time will be allocated to this project. 

 
3.0 Issues, Problems, or Challenges 
 

We have been searching for a pipeline modeling candidate. We made an offer but that 
was not dismissed. We are planning to interview another candidate on Feb. 20th. It seemed that 
finding a qualified candidate in the area of pipeline modeling is challenging. 
 
4.0 Plans for Future Activity 
 

We will continue the model development. 


